COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2020

ESTI MATE SUMVARY 14: 46: 56
CONTI D; C20849 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20849- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 85 WORK DAYS
GEOHAZARD SH 74 MORRI SON TO EV PERCENT TIME:  55.29 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C 0741-020
GECHAZARD SH 74 MORRI SON TO EV
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
M DVEST ROCKFALL, | NC. PAY PERI OD ENDI NG 11/ 24/ 2020 DATE TI ME STARTED 09/02/2020
450 Rol and Valley Dr. DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 02/ 2020
DATE AWARDED 07/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/11/2020 DATE ACCEPTED
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 09/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,163, 926. 20 PARTI Cl PATI NG $ 35, 200. 00 $ 3, 300. 00
AWARD PRQJECT AMTI:  $  2,880,537.20 NON- PARTI Cl PATI NG 1,301, 385. 50 648, 429. 00
PERCENT COMPLETE: 42.24% TOTAL EARNI NGS 1, 336, 585. 50 651, 729. 00
FUNDS AVAI LABLE: $ 1,827,340.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 336, 585. 50 651, 729. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -36, 677.57 -18,981. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 299, 907. 93 632, 747. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 299, 907. 93 632, 747. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 632, 747. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20849-BI D ESTI MATE RUN 11/ 24/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0003 14: 46: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 618. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0010 202-00250 *Renoval of Pavenment Marking 621. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0015 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0020 202- 05026 Sawi ng Asphalt Material (6 Inch) 862. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0025 203- 00000 Uncl assi fi ed Excavation 3, 000. 000 2, 826. 500
cy 30. 000 2,550. 00
85. 00000 2,856.500 242,802.50
0030 203-00010 Uncl assified Excavation (Conplete In Place) 445. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 203-00592  Rock Staining 0. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 203-01500 Bl adi ng 24.000 10. 000
HOUR 0. 000 0. 00
300. 00000 10. 000 3, 000. 00
0045 203-01582  Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 110. 000 97. 250
HOUR 2.000 400. 00
200. 00000 99. 250 19, 850. 00
0055 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20849-BI D ESTI MATE RUN 11/ 24/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0003 14: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 45. 000 16. 500
HOUR 0. 000 0. 00
300. 00000 16. 500 4,950. 00
0065 203-02300 Rock Scal er 1, 500. 000 1, 381. 500
HOUR 0. 000 0. 00
120. 00000 1, 381. 500 165, 780. 00
0070 203-02315 Mechani zed Scal i ng 20. 250 20. 250
HOUR 0. 000 0. 00
200. 00000 20. 250 4, 050. 00
0075 203-02330 Laborer 100. 000 78. 000
HOUR 2.000 100. 00
50. 00000 80. 000 4, 000. 00
0080 207-00702  Topsoil (Ofsite) 206. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 207-00704  Subgrade Soil Preparation 1,222.000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0090 208-00002 Erosi on Log Type 1 (12 Inch) 600. 000 550. 000
LF 0. 000 0. 00
7.00000 550. 000 3, 850. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0105 208- 00207 *Erosi on Control Managenent 21.000 7.000
DAY 4.000 1, 900. 00
475. 00000 11. 000 5,225.00
0110 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

211-01115

212- 00706

212-00708

212-00900

213-00003

213- 00061

214-00000

214- 01403

216- 00201

240- 00000

403- 00720

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nforcenent (Number 10)

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

* Conpost

*Mil ching (Weed Free)

*Mul ch Tackifier

Landscape Mai ntenance

*Nursery Stock Deep Rooted Container (DRC # 60)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*W1dlife Biologist

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 025. 000
LF
110. 00000
0. 250
ACRE
9, 300. 00000
0. 320
ACRE
7, 410. 00000
101. 000
cy
31. 00000
0. 250
ACRE
4,560. 00000
51. 000
LB
13. 00000
1. 000
LS
31, 000. 00000
25. 000
EACH
69. 00000
485. 000
sy
6. 00000
24.000
HOUR
80. 00000
20. 000
TON

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
1, 695. 000
1, 895. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 24/ 2020

186, 450

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 46: 56

AMOUNT

208, 450

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20849-BI D ESTI MATE RUN 11/ 24/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0003 14: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 519-01300 *Pol yurethane Resin 130, 000. 000 0. 000
LB 44,000. 000 396, 000. 00
9. 00000 44, 000. 000 396, 000. 00
0175 601-40300 Structural Concrete Coating 641. 000 0. 000
5% 0. 000 0. 00
36. 00000 0. 000 0.00
0180 606-99999 Guardrail Type 7 (Precast) 860. 000 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0190 607-55099 Wre Mesh (Anchored) 4,520. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 20. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0200 614-00012 Sign Panel (Cass II) 27.000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 156. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 7.000 1,225.00
175. 00000 7.000 1, 225. 00
0215 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0220 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 500 3, 750. 00

7,500. 00000 0. 500 3, 750. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01113

0235

627-00008

0240

627-00014

0245

627-01010

0250

627- 30405

0255

630- 00000

0260

630- 00007

0265

630- 00012

0270

630- 80335

0275 630-80341

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

190, 000. 00000

147. 000
DAY
220. 00000
8. 000
GAL
630. 00000
21.000
GAL
350. 00000
85. 000
SF
42. 00000
32. 000
SF
37. 00000
1, 500. 000
HOUR
31. 00000
50. 000
DAY
75. 00000
85. 000
DAY
1, 050. 00000
12. 000
EACH
60. 00000
64. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0.100
0. 600

74.000
31. 000
105. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

700. 000
331. 500
1, 031. 500

22.000
13. 000
35. 000

34. 000
18. 000
52. 000

5.500
0.500
6. 000

32. 000
0. 000
32. 000
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ESTI MATE RUN 11/ 24/ 2020

19, 000

6, 820

10, 276

975.

18, 900

30

00

00

.00

.00

.00

.00

50

00

.00

14: 46: 56

AMOUNT

114, 000

23, 100

31, 976

2,625

54, 600

360.

2,304

00

00

.00

.00

.00

.00

50

00

00

00

00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20849-BI D ESTI MATE RUN 11/ 24/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0003 14: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 11. 000
EACH 0. 500 52.50
105. 00000 11. 500 1, 207. 50
0285 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0290 630-80355 *Portabl e Message Sign Panel 7.000 3. 500
EACH 0. 000 0.00
2,100. 00000 3.500 7,350. 00
0295 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0300 630-80360  *Drum Channel i zi ng Device 60. 000 30. 000
EACH 0. 000 0.00
6. 00000 30. 000 180. 00
0305 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
6. 00000 25. 000 150. 00
0315 630-85041 *Mobi | e Attenuator 24.000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Safety Screen Fence Repair 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20849

PCN: 20849-BID

PRQIECT C 0741-020

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700-70111 Project First Program

0340 700-70380 F/ A Erosion Contro

CAT NO0400

0345 620-00002 Field Ofice (Oass 2)

0350 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 11/ 24/ 2020

ESTI MATE NO: 0003 14: 46: 56
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,122,126.20%  648,429.00$ 1,301, 385. 50
1. 000 0. 700
EACH 0. 100 3, 300. 00
33, 000. 00000 0. 800 26, 400. 00
2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
CAT 0400  CURRENT AMT $ 41, 800.00$ 3,300.00$  35,200.00

PROJECT TOTAL CURRENT AMI $

3,163,926.20 % 651, 729.00$ 1, 336, 585. 50



